GOVERNMENT OF MADRAS.

Sects. II—Old 28, New 16—
112,506—19-1-56.

Public Works (1956) Department.



Endorsement
D.O.
Memorandum
Lodged

Letter No. 3690 E/56-4

Dated 27.10.1956

Local

Extract

FURTHER PAPERS.

Department	Number.	Series.	Date.

FOR MYSORE STATE

Mulki, S.Kanara.
10-6-1956.

Secy. PWD.

SECRETARY TO
3690
25 JUN 1956
MINISTER FOR PUBLIC WORKS
PUBLIC WORKS DEPARTMENT
16 JUN 1956
GOVT. OF MADRAS

From: Sri. B.Bhoja Rao,
President, Panchayat Board, Mulki. S.Kanara.

To
Shanmuga Rajeshwara Sethupathi, M.L.A.
Minister for Public Works,
Govt. of Madras, Madras.

Sir,

I am herewith forwarding the proceedings of the public meeting held on 9-6-1956 at 4 p.m. at the Panchayat Board office, Mulki, S.Kanara.

Yours faithfully,
President,
Panchayat Board, Mulki, S.K.

Proccedings of the public meeting held at the Panchayat Board office Mulki, S.Kanara on 9-6-1956 at 4 p.m. under the presidentship of SRI. B.Bhoja Rao, President Panchayat Board, Mulki.

The public of Mulki were anxiously waiting for the supply of electricity which was sanctioned in 1954 and the supply was expected by June 1956. But we now regret to note that the work which was in progress has been stopped abruptly atS Suratkal while the schemes which were sanctioned much later like Buntwal extension scheme are nearing completion.. We learn that the supply of electricity from Jog falls to this district will start from the third week of this month. It is resolved to request the government to expedite the work of putting up the line to Mulki at an early date.

Copies to: (1). Sri. A.B.Shetty, M.L.A. Minister for Health, Govt. of Madras, Madras
(2). Sri. K.Sadananda Hegde, M.P.
(3). Sri. U.S.Mallya, M.P.
(4). Sri. N.N.Suvarna, M.L.A.
(5). Chief Engineer Electricity, Madras
(6). District Collector, S.Kanara, Mangalore
(7). Divisional Electrical Engineer, S.Kanara, Mangalore.
(8). Project Officer, Community Projects, S.Kanara.

M(W.) 14/6

Mulki, S.Kanara,
1o-6-1956.

From. SRI. B.Bhoja Rao,
President, Panchayat Board, Mulki, S.Kanara.

To.
Sri. Shanmuga Rajeshwar Sethupathi, M.L.A.
Minister for Public Works,
Govt.of Madras, Madras.

MINISTER FOR PUBLIC WORKS
ASS'S
25 JUN 1956
3700
PUBLIC WORKS

Sir,

I am herewith forwarding the proceedings of the public meeting held at the Panchayat Board Office, Mulki, on 9-6-1956 at 4 p.m.

Yours faithfully,
President,
Panchayat Board, Mulki, S.K.

66666

Proceedings of the public meeting held at the Panchayat Board office, Mulki.S.Kanara on 9-6-1956 at 4 p.m. under the presidentship of Sri. B.Bhoja Rao, President, Panchayat Board Mulki.

" The public of Mulki were anxiously waiting for the supply of electricity which was sanctioned in 1954 and which was expected by June 1956. But we now regret to note that the work which was in progress has been stopped abruptly at Suratkal while the schemes which were sanctioned much later like Buntwal extension scheme are nearing completion. We learn that the supply of electricity from Jog falls to this district will start from the third week of this month. It is resolved to request the government to expedite the work of putting up the line to Mulki at an early date. "

Copies to: (1). Sri. A.B.Shetty, M.L.A. Minister for Health, Govt.of Madras, Madras.
(2). Sri. K.Sadananda Hegde, M.P.
(3). Sri. U.S.Mallya, M.P.
(4). Sri. N.N.Suvarna, M.L.A.
(5). Chief Engineer, Electricity, Madras.
(6). District Collector, S.Kanara, Mangalore.
(7). Divisional Electrical Engineer, S.Kanara, M'lore.
(8). Project Officer, Community Projects, S.Kanara, Mangalore.

4

29

6/10/7

PWDCSES

Memo No. 3690 E/56-1 dt 9/7/56

Sub:- Eksey - Pykara Eksey System -
... South Kanara Dt - Scheme
for extension of supply to
Kulki - Sanctioning of work.

Ref:- From the President, Panchayat Board, Kulki, letter dt (illegible)
(illegible)6/56

The attention of the CE(E), is invited to the reference cited (copy sent to him) and he is requested to offer his remarks in the matter.

Ag
7/6/56

Jml
9.7.56

CENTRAL DESPATCH
9/7/56

To The CE(E),

Date

From

The President,
Circle Congress Committee,
Mulki.

To

The Hon'ble Sri K. Kamraj,
Chief Minister,
Govt. of Madras, Madras.

Respected Sir,

We herewith confirm our to-day's telegram:-

"The laying of electricity line to Mulki so kindly sanctioned by your Goverhment has stopped at Suratkal eight miles away from Mulki(.) All persons are very much disappointed and despaired(.) Electricity Department says no materials(.) Cannot believe in your vast State material for such short stretch is unavailable(.) Request you to take personal interest and hasten continuation of line(.) Shall remember your good action ever.

Circle Congress Committee,Mulki"

Mulki is 18 miles North of Mangalore on the coast road. Extension of electricity to Mulki from Mangalore was sanctioned in the year 1954 and accordingly lines were being put up. This was suddenly stopped half way at a place called - Suratkal, 10 miles North of Mangalore. We were in the fond hope that we would get Electricity in the 1st week of July 1956. But now our people are utterly disappointed. Mulki and surrounding places are mainly Agricultural area. Mulki is a Major Panchayat Board area and is one of the nine big towns of the District. Under your regime as the Chief Minister of our State you were pleased to give so many amenities to our District and we have the fond hope that you will see that the required materials are made available to extend the line from Suratkal to Mulki, for which act of kindness we shall ever be greatful to you.

Yours faithfully,

Mulki,
25-7-1956.

PRESIDENT,
Circle Congress Committe,Mulki

Copy to: Hon'ble Sri A. B. Shetty, Madras.

Sri U. S. Mallaya, M.P., New-Delhi.

Sri K. S. Hegde, M.P., Madras.

E-15

C.3.

P.W

P. A. to C.M.

1041

7

BUY NATIONAL SAVINGS CERTIFICATES

INDIAN POSTS AND TELEGRAPHS DEPARTMENT

Received here at 1/5/54

MULKI 25 81 HONBLE SRI KAMRAJ

CHIEF MINISTER MADRAS

THE LAYING OF ELECTRICITY LINE TO MULKI KINDLY SANCTIONED BY YOUR GOVERNAMENT HAS STOPPED AT SURATKAL EIGHT MICES AWAY FROM MULKI STOP ALL PERSONS ARE VERY MUCH DISAPPOINTED AND DESPAIRED STOP ELECTRICITY

The sequence of entries at the beginning of this telegram is—class of telegram, time handed in serial number (in the case of Foreign Telegrams only) office of origin, date, service instructions (if any), and number of words.

This form must accompany any inquiry respecting this telegram.

MFP—256 Telegraph—11-3—(P-572)—9-12-55—50,000 Books.

9

BUY
NATIONAL SAVINGS CERTIFICATES

INDIAN POSTS AND TELEGRAPHS DEPARTMENT

No.

Received here at ... M. ... M.

DEPARTMENT SAYS NO MATERIAL STOP CANNOT BELIEVE IN YOUR VAST STATE MATERIAL FOR SUCH SHORT STRETCH IS UNAVAILABLE STOP REQUEST YOU TO TAKE PERSONAL INTEREST AND HASTEN CONTINUATION OF LINE STOP SHALL REMEMBER YOUR GOOD ACTION EVER == CIRCLE CONGRESS COMMITTEE MUCKI ==

The sequence of entries at the beginning of this telegram is—class of telegram, time handed in serial number (in the case of Foreign Telegrams only) office of origin, date, service instructions (if any), and number of words.

This form must accompany any inquiry respecting this telegram.

MFP—256 Telegraph—11-3—(P-572)—9-12-55—50,000 Books.

10

PWD(E2)

Please see the petition & the telegram from the President, circle congress committee, Nalki on pp 5-9 ante. The CE(E)'s report already called for on p4 ante ~~is awaited~~ is awaited. A draft reminder ~~is~~ to the CE(E) is submitted for approval.

8.8.56.

9/8/56

9th

PWD (

Very urgent

Memo no. 3690 E/56 — 2 dated 9.8.56.

Sub: Electricity — Pykara Electricity System

South Kanara Dt — Scheme for

extension of Supply to Mulki

Stopping of work

1/4 of

Ref — Memo no. 3690 E/56-1 PW dated

9-7-56.

~~Petition dated 25-7-56 from~~

~~Telegram Telegram dated petition~~

1/5 of

Petition dated 25.7.56 from the

President, circle Congress Committee

Mulki —

A copy of the petition cited

!c.

requested to expedite his reply in
the matter.

8.8.56.

5/8/56

To the C.E(E) with
copy of petition



M(W.)
May be considered early.
13
27/7/56

MINISTER FOR HEALTH
27 JUL 1956
GOVERNMENT OF MADRAS

From The President,
Circle Congress Committee,
Mulki.

ASSISTANT SECRETARY TO GOVERNMENT
PUBLIC WORKS DEPARTMENT
4590

The Hon'ble Sri K. Kamraj,
Chief Minister,
Govt. of Madras, Madras.

SECRETARY TO GOVERNMENT
10 AUG 1956
PUBLIC WORKS DEPARTMENT

MINISTER FOR PUBLIC WORKS
27 JUL 1956
GOVT. OF MADRAS

Respected Sir,

We herewith confirm our to-day's telegram:-

The laying of electricity line to Mulki so kindly sanctioned by your Goverhment has stopped at Suratkal eight miles away from Mulki(.) All persons are very much disappointed and despaired(.) Electricity Department says no materials(.) Cannot believe in your vast State material for such short stretch is unavailable(.) Request you to take personal interest and hasten continuation of line(.) Shall remember your good action ever.

Circle Congress Committee, Mulki

Mulki is 18 miles North of Mangalore on the coast road. Extension of electricity to Mulki from Mangalore was sanctioned in the year 1954 and accordingly lines were being put up. This was suddenly stopped half way at a place called - Suratkal, 10 miles North of Mangalore. We were in the fond hope that we would get Electricity in the 1st week of July 1956. But now our people are utterly disappointed. Mulki and surrounding places are mainly Agricultural area. Mulki is a Major Panchayat Board area and is one of the nine big towns of the District. Under your regime as the Chief Minister of our State you were pleased to give so many amenities to our District and we have the fond hope that you will see that the required materials are made available to extend the line from Suratkal to Mulki, for which act of kindness we shall ever be greatful to you.

Yours faithfully,

Mulki,
25-7-1956.

PRESIDENT,
Circle Congress Committe, Mulki

Copy to: Hon'ble Sri A. B. Shetty, Madras.

Sri U. S. Mallaya, M.P., New-Delhi.

Sri K. S. Hegde, M.P., Madras.

14

CAO 3697E(56)

PWD(ES)

A:S

Please see the petition from the President, Circle Congress committee at Nalki at page 13 ante and the orders of H(H) thereon. A copy of the petition has already been received (p 5 ante) and has been communicated to the EE(C) vide his letter dt 9-8-56 vide his letter dt 9-8-56. Therefore his reply to the memo dated 9-8-56 may be awaited till 10/9/56.

31/8/56

31-8-56

1/9/56

Secs. P. W. D. B. T. B. spl. M (W.) may be considered early. Arrears 3/9 1/2

INDIAN POSTS AND TELEGRAPHS DEPARTMENT.

SECRETARY TO GOVERNMENT PUBLIC WORKS DEPARTMENT 5 SEP 1956

MINISTER FOR PUBLIC WORKS 6 SEP 1956

SECRETARY TO GOVERNMENT PUBLIC WORKS DEPARTMENT 7-SEP1956

Office Stamp 2.9.56

Recd. at Govt. Head M.	Sent at
By 11A7 - 4 10 pm	To
	By

No.

5134

X 1015 amki 27

honorable a b shetty
public health minister Camp
mangalore kna
Regret amki denied elect
facilities stop public clean
fraj arrange electrification
inaugration gandhijayanti
= amki public

L. C. & Sons, Col.—No. 2121 (PI/119/54—9-6-58)—45,000 Bks.

Special Memo-no 3690 E/56

Sub:- Elecy-Pykara El[illegible]

South Kanara Dt-Sch[illegible]

for extension & supply to

Moodki - Stopping of work

page 15/c Ref. from the public of Moodki

telegram dated 2/9/56.

=

11.12/c In continuation of your

Memo no 3690 E/56-2 Pte dt

9/8/56, A copy of the telegram

cited is forwarded to the

EE(E)SR. He is requested to

to expedite his reply wi[illegible]





To The CDIP/ (with a copy of page 15 ante)

✓

Ref:- Please see the telegram from the Consulate of Karachi and the minute of P(H) thereon at page 15 ante. Draft memo above is for approval.

8/9/56
18-9-56

18/9/56

17 Pwd (Ers)

Special

Memo no 3690 E/56-3 dated 13/9/56

Sub:- Elecy - Pykara Elecy System
South Kanara Dt - Scheme
for extension of supply to
Mudki - Stopping of work

Ref. From the public of Mudki
telegram dated 2/9/56

In connection with the
Memo no 3690 E/56-2 Pwd dt
9/8/56, A copy of the telegram
cited is forwarded to the
EE(E)R. He is requested to
to expedite his reply in

18-



Please.

18/9/56

18.9.56

18/9/56

Please receive a copy of page 15 ante)

NOTE :- Please see the telegram from the Justice of Kuwait and the minute of P(H) thereon at page 15 ante. Draft memo above is for approval.

18/9/56

18.9.56

18/9/56

19

GOVERNMENT ELECTRICITY DEPARTMENT.

:::

From

Sri V.P. Appadurai, B.A., M.I.E.(Ind.),
Chief Engineer for Electricity,
Mount Road, Madras.2.

The Secretary to Government,
Public Works Department,
Madras-9.

Letter No.2462-F/56-4 Dated 26-9-56.

Sir,

Sub: Electricity - Pykara Electricity System South Kanara District - Extension to Mulki - Stopping of work.

Ref: Government Memo No.3690-E/56-3 dated 18-9-56.

page 17-18 ante

With reference to the Government Memo cited above, I have to state that the work on the Mangalore - Mulki extension has been slowed down mainly due to want of line supports and other materials.

2. In this connection I invite reference to my letter No.E(R)/A3/R1/116 dated 24-9-56. As already stated therein every effort is being made to cope up with the situation and if the supply position improves in the coming weeks, further progress will be made in schemes which are in advanced stages of completion viz. Mangalore-Mulky, Kaup-Hejmadi, Hiriadka - Bommarubettu, before the Reorganisation of States takes effect.

copy on page 21 ante

RG/28.9.

For CHIEF ENGINEER FOR ELECTRICITY.

25-9-56

original vide letter no 5/88256-2
Copy of letter no fw. dt. 10/10/56 21

3/R1/116 dated 24-9-56 from the Chie Engineer for Electricity, Madras to the Secretary to Government, Public Works Depaftment, Madras to the Secretary to Government, Public Works Department, Madras:-

---

Sub:- Electricity - Pykara Electricity System - South Kanara District - Execution of Extension Schemes.

Ref:-Government Memo.No.5188-E/56-1 dated 19th September 1956.

I acknowledge the receipt of the Government reference cited above. In reply I have to state that there is at present a genera dearth, throughout the State, of major line materials and this is responsible for the comparatively slow progress in the execution of sanctioned electricity extension schemes in all the districts.

2. There is a temporary lull in the construction programme in all areas due to shortage of supports, meters conductor and other essential materials. A consignment of supports has just been received at the harbour and this is being equitably distributed to all the Construction Divisions of the Department. Conductor position is also easing out. Supply position of meters from Remco, Bangalore is also improving. The materials available are being equitably distributed to all the systems and all the Construction Divisions. In this equitable distribution, South Kanara will also get its due share.

It may kindly be made clear to Shri Vaikunta Baliga and the Vice President, Circle, Congress Committee Mulki that the present temporary lull in the construction progress has nothing to do with S.R.C. and there is similar lull all over the State and the same will get eased shortly when we get supplies.

3. As desired by the Government, I am enclosing herewit a statement showing the number of sanctioned schemes for South Kanara District, the stage of execution at present and the percentage work done so far, based upon the information readily available here. It is expected that the Mangalore-Buntwal Scheme will be completed before the end of this month. No target date of completion of the other three schemes viz. Mangalore-Mulky, Kaup-Hejmadi, Mangalore-Barkur, Hiriadka-Bommarubettu could be given, although some of them are in advanced stages of completion as this depends entirely upon the availability of line materials.

Apart from line supports , supply position of other materials such as conductors, meters and other sundry materials is none too satisfactory and every system is finding it difficult to keep up to the targetted progress of work and expenditure. Eve effort is being taken to cope up with the situation and if positi improves in the coming weeks, the schemes now in advanced stages completion viz. Mangalore-Mulky, Kaup-Hejmadi, Hiriadka-Bommarube will be completed as far as possible, before the Reorganisation o States takes effect.

Our difficulties of transferring matrials to South Kanar are worsened by the loud protests put up by the South Kanara, whe oil engines at Udipi Mangalore etc. are transferred to the other areas, as they are no longer rsquired in South Kanara. Similar protests are raised by the politicians of the Tamil State, when line materials are transferred from the Tamil State to South Kan

In spite of these, I am arranging to do the utmost in t circumstances.

P.W.D.(E-2)

Letter No. 3690 E/56-4 dt. 27-10-56

To

The President, Panchayat Board,
Mulki, South Kanara Dist.

The President, Circle Congress Committee,
Mulki, South Kanara District.

Sir,

Sub:- Electricity - Pykara Elecy. System - South Kanara Dist- Scheme for extension of supply to Mulki-Stopping of work.

Ref:-Your letter dated 10-6-56 to M(W).

Your letter dated 25-7-56 to C.M.

I am directed to state that the work on the Mangalore-Mulki extension scheme has been slowed down mainly due to want of line materials such as line supports, meters, and conductors etc. However ~~available~~ the materials available are being equitably distributed to all the Systems and all the constructions divisions and in this equitable distribution, South Kanara also will get its share. The Mangalore-Mulki extension scheme would be completed as far as possible before t Reorganisation of States takes effect if the supply position of materials improve

Y.F.,

G.O. No. 3690-E/56.

P.W.D. (E-2)

Sub:- Electricity - Pykara Electricity System - South Kanara District - Extension to Mulk Stopping of work.

page 1 of Ref:-From the President, Panchayat Board, Mulki petition dated 10-6-56.

page 5 of From the President, Circle Congress Committee, Mulki petition dated 25-7-56.

page 15 of From the public of Mulki telegram dated. 2-9-56.

page 1 of From the C.E(E) letter No.2462-F/56-4 dated 26-9-56.

---

pp 13 & 15 of "M(W)

May be considered early.

A.B.S(hetty)
27.7.56 & 3-9-56."

The file relates to the representation regarding stopping of work on the execution of the scheme for extension of supply of electricity from Mangalore to Mulki, South Kanara District.

2. In G.O.Ms.No.4082 P.W. dated 27-10-55, a scheme for extension of supply of electricity from Mangalore to Mulki and other enroute villages in South Kanara District, Pykara Electricity System was sanctioned. The estimated cost of the scheme works out to Rs.7,69,900/- initially, rising to Rs.16,54,200/- in t years.

3. With his letter dated 10-6-56, the Presid Panchayat Board, Mulki forwarded a copy of the proceedings of the public meeting held at Mulki on 9-6-56 in which it is alleged that the work on the Mangalore-Mulk scheme which was in progress was stopped abruptly at Suratkal, eight miles away from Mulki en route Buntwal scheme sanctioned much later was nearing completion. It requested that the work of putting up the line to Mulki might be taken up at an early date. The Circle Congress Committee, Mulki in their telegram dated 25-7-56 stated that the Electricity Department plead shortage of materials for stopping of work on the extension to Mulki and requested that the line might

p.t.

be completed early. The public of Mulki also sent a telegram in the matter on 2-9-56.

4. The Chief Engineer (Electricity), who was consulted in the matter, has stated that the work on the Mangalore-Mulki extension has been slowed down due to want of line supports and other materials. He has drawn attention to his letter dated 24-9-56 regarding the execution of schemesin South Kanara District (Vide copy at p.21 c.f) and has stated that every effort is being made to cope up with the situation and if the supply position of materials improves in the coming weeks, further progress will be made on schemes which are in advanced stages of completion, viz. Mangalore-Mulki, Kaup-Hejmadi, Hiriadka-Bommarubettu and Mangalore-Barkur before the Reorganisation of States takes effect.

5. The stoppage of work in the scheme for extension of supply from Mangalore to Mulki has nothing to do with States Reorganisation and is only due to shortage of materials. The President, Panchayat Board, Mulki and President, Circle Congress Committee, Mulki may be replied to suitably. Draft letter is submitted for approval.

6. The file may be circulated to M(W) and M(H) with reference to the latter's minute extracted at p.1 ante.

SECRETARY SECRETARIAT 27 OCT 1956 PUBLIC

Pub (E2)

Routine

(Cy. 3690 2/56)

Please see the letter from the CE(E) at page 19 of below. The letter referred to in para 2 at page 18 has been received and the connected file has been circulated to π(W). π(H) and π(F&E) on 28/9/56. On return of the file, a copy of the letter will be taken and added to this file and further action taken thereafter. This file may be sent to Hd 10/10/56 or Hd on receipt of the file referred to above whichever is earlier.

+ Cy 5788 2/56

6/10/56

6/10/56.

6.10.56

(file became available only 17/10/56)